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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 83.948 170.910 187.024 -   187.024 269.916 321.817 429.390 528.777 1.954 1,993.736
0557: Next Generation Jammer 83.948 170.910 187.024 -   187.024 269.916 321.817 429.390 528.777 1.954 1,993.736

A. Mission Description and Budget Item Justification
This project develops new technology in a Next Generation Jammer (NGJ) capability system, with increased electronic radiation power generation to replace
the existing ALQ-99 Tactical Jamming System.  NGJ is required to keep pace with threat weapons systems advances and continuous expansion of the Airborne
Electronic Attack (AEA) mission area.  NGJ capabilities will address AEA capability gaps, AEA sufficiency gaps, and address ALQ-99 shortfalls in scalability, flexibility,
supportability, interoperability, availability, and capability.  NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability
gap and enable future growth at a reduced operational and sustainment cost.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 120.602 189.919 337.712 -   337.712
Current President's Budget 83.948 170.910 187.024 -   187.024
Total Adjustments -36.654 -19.009 -150.688 -   -150.688

• Congressional General Reductions -   -0.009
• Congressional Directed Reductions -   -19.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -3.527 -  
• SBIR/STTR Transfer -2.659 -  
• Program Adjustments -   -   -150.733 -   -150.733
• Rate/Misc Adjustments -   -   0.045 -   0.045
• Congressional General Reductions
Adjustments

-0.468 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-30.000 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule: Since the previous President's Budget, Next Generation Jammer transitioned to a Block approach for development, changed their Acquisition Strategy,
and OPNAV rephased program funding in POM 13, resulting in the following schedule changes: Milestone A moved from 2nd QTR 2012 to 3rd QTR 2013.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

Technology Development (Block 1) contract award moved from 3rd QTR 2012 to 3rd QTR 2013. Test and Evaluation Master Plan moved from 1st QTR 2014 to
3rd QTR 2014. Technology Development (Block 2) was added in 2nd QTR 2015. Milestone B (Block 1) moved from 1st QTR 2015 to 3rd QTR 2015. EMD (Block
1) Award moved from 1st QTR 2015 to 3rd QTR 2015. Integrated Testing start moved from 1st QTR 2016 to 3rd QTR 2016. Milestone B (Block 2) added in 1st
QTR 2017. EMD (Block 2) added in 2nd QTR 2017. First EDM Delivery moved from 4th QTR 2016 to 4th QTR 2017. Technology Development (Block 3) was
added in 4th QTR 2017. Milestone C moved from 4th QTR 2017 to 2nd QTR 2018.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0557: Next Generation Jammer 83.948 170.910 187.024 -   187.024 269.916 321.817 429.390 528.777 1.954 1,993.736
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project develops new technology in a Next Generation Jammer (NGJ) capability required to replace the existing ALQ-99 Tactical Jamming System.  NGJ is
required to keep pace with threat weapons systems advances and continuous expansion of the Airborne Electronic Attack (AEA) mission area.  NGJ capabilities will
address AEA capability gaps, AEA sufficiency gaps and address ALQ-99 shortfalls in scalability, flexibility, supportability, interoperability, availability, and capability.
NGJ will utilize an adaptable, modular, and open architecture philosophy to combat the increasing capability gap and enable future growth at a reduced operational
sustainment cost.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Next Generation Jammer

Articles:
FY 2011 Accomplishments:
Continue technology maturation analysis/studies and initiate NGJ technology development activities to reduce technological risk
and determine appropriate set of technologies for use in NGJ.
FY 2012 Plans:
Continue technology maturation efforts, release Technology Develoopment Request for Proposal, and develop products in
support of Milestone A decision.
FY 2013 Plans:
Complete Technology Maturation efforts and Milestone A decision.  Award Technology Development contracts.

81.948
0

169.810
0

186.374
0

Title: Capability Development Document (CDD)
Articles:

FY 2011 Accomplishments:
Finalization of CDD and initial routing through Joint Capabilities Integration Development System process for Milestone A.
FY 2012 Plans:
Update CDD and continue routing through Joint Capabilities Integration Development System process.
FY 2013 Plans:

2.000
0

1.100
0

0.650
0



UNCLASSIFIED

PE 0604274N: Next Generation Jammer (NGJ) UNCLASSIFIED
Navy Page 4 of 8 R-1 Line #103
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Obtain CDD approval.

Accomplishments/Planned Programs Subtotals 83.948 170.910 187.024

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Next Generation Jammer is designated a Pre-Major Defense Acquisition Program (MDAP), with Pre-MDAP Program Number 445, and activity will focus on technology
maturation to include technology development strategies in preparation for Milestone A in FY13 and Milestone B in FY15.

E. Performance Metrics
To obtain sufficient technology maturation and technology demonstration to obtain favorable Milestone A and Milestone B decisions for continued program
development.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development TBD Various:Various -   -   123.895 Apr 2013 -   123.895 Continuing Continuing Continuing

Primary Hardware
Development C/CPFF ITT:Clifton, NJ 40.522 30.750 Apr 2012 3.375 Nov 2012 -   3.375 0.000 74.647 74.647

Primary Hardware
Development C/CPFF BAE:Nashua, NH 40.128 30.750 Apr 2012 3.375 Nov 2012 -   3.375 0.000 74.253 74.253

Primary Hardware
Development C/CPFF Raytheon:Goleta, CA 40.253 30.750 Apr 2012 3.375 Nov 2012 -   3.375 0.000 74.378 74.378

Primary Hardware
Development C/CPFF

Northrop
Grumman:Baltimore,
MD

40.247 30.750 Apr 2012 3.375 Nov 2012 -   3.375 0.000 74.372 74.372

Primary Hardware
Development SS/CPFF Sparta, Inc.:Lake

Forest, CA 1.245 -   -   -   -   0.000 1.245 1.245

Primary Hardware
Development SS/CPFF

Northrop
Grumman Space
& Mission Systems
Corp.:Herndon, VA

1.765 -   -   -   -   0.000 1.765 1.765

Studies & Analysis (Non-
FFRDC) SS/CPFF

Mantech Systems
Engineering
Corp.:Fairfax, VA

1.571 -   0.750 Dec 2012 -   0.750 0.000 2.321 2.321

Studies & Analysis (Non-
FFRDC) Various Various:Various 1.541 1.612 Dec 2011 2.070 Nov 2012 -   2.070 Continuing Continuing Continuing

Systems Engineering WR NAWCAD:Patuxent
River, MD 9.050 15.702 Nov 2011 20.137 Nov 2012 -   20.137 Continuing Continuing Continuing

Systems Engineering WR NAWCWD:Pt. Mugu,
CA 3.472 10.374 Nov 2011 8.609 Nov 2012 -   8.609 Continuing Continuing Continuing

Systems Engineering WR NSWC Crane:Crane, IN 3.023 4.754 Dec 2011 4.157 Nov 2012 -   4.157 Continuing Continuing Continuing

Systems Engineering SS/CPFF
Johns Hopkins
University Applied
Physics Lab:Laurel, MD

2.760 4.652 Dec 2011 3.653 Dec 2012 -   3.653 Continuing Continuing Continuing

Systems Engineering Various Various:Various 2.708 7.172 Dec 2011 7.388 Dec 2012 -   7.388 Continuing Continuing Continuing
Subtotal 188.285 167.266 184.159 -   184.159
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng& Tech Srvc (Non
FFRDC) SS/FFP NSMA:Arlington, VA 2.821 1.434 Dec 2011 0.850 Dec 2012 -   0.850 Continuing Continuing Continuing

Eng& Tech Srvc (Non
FFRDC) Various Various:Various 4.419 2.010 Dec 2011 1.809 Dec 2012 -   1.809 Continuing Continuing Continuing

Subtotal 7.240 3.444 2.659 -   2.659

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR Various:Various 0.200 0.200 Dec 2011 0.206 Dec 2012 -   0.206 Continuing Continuing Continuing

Subtotal 0.200 0.200 0.206 -   0.206

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 195.725 170.910 187.024 -   187.024

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604274N: Next Generation Jammer (NGJ)

PROJECT
0557: Next Generation Jammer

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Next Generation Jammer
Acquisition Milestones: Milestones: Milestone A 3 2013 3 2013
Acquisition Milestones: Milestones: Milestone B (Block 1) 3 2015 3 2015
Acquisition Milestones: Milestones: Milestone B (Block 2) 1 2017 1 2017
Systems Development: Hardware Development: Prototype Demonstration 3 2014 1 2015
Systems Development: Hardware Development: Engineering Development Model
(EDM) Deliveries 4 2017 4 2017

Systems Development: Reviews: Resource Requirements Review Board (R3B) 1 2011 1 2011
Test & Evaluation: Technical Evaluation: NGJ Test & Evaluation Master Plan (TEMP) 3 2014 3 2014
Test & Evaluation: Technical Evaluation: Integrated Testing 3 2016 4 2017
Production Milestones: Contract Awards: Technology Development (TD) Contract
Award (Block 1) 3 2013 3 2013

Production Milestones: Contract Awards: Technology Development (TD) Contract
Award (Block 2) 2 2015 2 2015

Production Milestones: Contract Awards: Technology Development (TD) Contract
Award (Block 3) 4 2017 4 2017

Production Milestones: Contract Awards: Engineering & Manufacturing Development
(EMD) Contract Award (Block 2) 2 2017 2 2017

Production Milestones: Contract Awards: Engineering & Manufacturing Development
(EMD) Contract Award (Block 1) 3 2015 3 2015
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                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Engineering Development Model (EDM) Deliveries
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Resource Requirements Review Board (R3B)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: NGJ Test & Evaluation Master Plan (TEMP)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integrated Testing
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Technology Development (TD) Contract Award (Block 1)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Technology Development (TD) Contract Award (Block 2)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Technology Development (TD) Contract Award (Block 3)
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Engineering & Manufacturing Development (EMD) Contract Award (Block 2)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Engineering & Manufacturing Development (EMD) Contract Award (Block 1)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
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